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Operations, Inc. 
CLEARING THE WAY 

U.S. Environmental Protection Agency, Region 7 
11201 Renner Boulevard 
Lenexa, KS 66219 

RE: Monthly Progress Report 
Solutia- John F. Queeny Plant 
St. Louis, Missouri 
EPA ID No. MOD 004 954 111 

Dear Mr. Morrison: 

RECEIVED 

MAY 2 0 2013 

AWMD/WRAP-KNRP 

Environmental Operations, Inc. (EOI), on behalf of SWH Investments, is providing this Monthly 
Progress Report for the John F. Queeny Plant formerly owned by Solutia. We are providing this 
Progress Report in order accordance with the reporting requirements of the EPA Docket No. 
RCRA-07-2009-0015 Consent Order which became effective December 18, 2009. Per the 
Interim Measures Work Plan, these reports will be submitted every month. 

Reporting Period 

April 1, 2013- Apri130, 2013 

Description of the work conducted pursuant to the Order during the reporting period. 

• EOI completed the quarterly groundwater sampling event on Apri117, 2013. 

• EOI started review of preliminary groundwater laboratory analytical results for the 
March/ April 2013 event for purposes of approving lab to release final reports. 

• EOI deferred further delineation in the VV Area for PCB concentrations less than 100 
and greater than 10 parts per million (ppm). This work will occur following additional 
removal of soil in the VV area identified during initial delineation as having greater than 
100 ppm PCBs. 

Estimate of the percentage of the project completed during the reporting period 

• 1% 
RCRA 
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Description of the projects scheduled for completion during the reporting period which were not 
completed; statement explaining why and updated completion date. 

• Not applicable. 

Copies of all data and sampling and test results and all other laboratory deliverables received by 
Respondent during the reporting period. 

• NA. 

Description of the projects and actions which are scheduled for the following reporting period. 

• EOI will meet with Ryan Moore ofRegenesis on May 22, as part of design work for the 
third injection event. Analytical results from the last quarterly event will be available at 
that time to propose quantities and locations. The plan is to finish design in time to 
perform injection in June. 

• EOI will complete review of groundwater analytical results for the March/ April event. 

• EOI will start preparation of the Semi-Annual Groundwater Monitoring Report. 

• EOIISWH will continue to work with the EPA regarding financial assurance information 
modifications and will respond accordingly. 

If there are questions or concerns related to this Progress Report please contact Larry Rosen or 
Matt Robinson or who can be reached by phone at (314) 241-0900, or via email at 
larryr@environmentalops.com or matt@,environmentalops.com. 

Respectfully submitted, 
ENVIRONMENTAL OPERATIONS, INC. 

f 

Lawrence C. Rosen, R.G. 
Senior Project Manager 

Copy: Mr. Matt Robinson/EO I 
Mr. Michael House/Solutia 
Ms. Christine Kump-Mitchell/MDNR 
Mr. Rich Nussbaum/ MDNR 
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